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SS - Blank 3 B. Thomas 2/26/08 2/26/08 2/26/08 2/26/08 3/26/08 4/3/08 4/7/08 4/2/08 4/14/08 4/9/08 4/21/08

D1 RH

D1 LH (symm opp)
5 E. Frank 10/10/07 10/19/07 10/17/07 10/22/07 11/28/07 12/12/07 12/17/07 12/5/07 2/7/08 2/7/08 12/12/07 3/14/08

D2 RH
D2 LH (symm opp)

5 E. Smith 10/10/07 10/19/07 10/17/07 10/22/07 11/28/07 12/14/07 12/17/07 12/5/07 2/8/08 2/8/08 12/12/07 3/14/08

D3 RH
D3 LH (symm opp)

5 W. Gri fka 10/10/07 10/19/07 10/17/07 11/12/07 11/28/07 12/17/07 12/18/07 12/5/07 1/16/08 1/17/08 12/12/07 2/27/08

D4 RH

D4 LH (symm opp)
5 J. Thompson 10/10/07 10/19/07 10/17/07 11/12/07 11/28/07 12/17/07 12/18/07 12/5/07 1/11/08 1/15/08 12/12/07 2/27/08

SS - Blank 3 B. Thomas 2/26/08 2/26/08 2/26/08 2/26/08 3/26/08 4/3/08 4/7/08 4/2/08 4/14/08 4/9/08 4/21/08

D1 RH

D1 LH (symm opp)
5 E. Frank 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/29/08 2/26/08 1/24/08 3/10/08 3/3/08 1/31/08 3/18/08

D2 RH
D2 LH (symm opp)

5 E. Smith 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/29/08 2/26/08 1/24/08 3/10/08 3/4/08 1/31/08 4/2/08

D3 RH
D3 LH (symm opp)

5 W. Gri fka 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/13/08 2/13/08 1/24/08 2/22/08 2/22/08 1/31/08 3/3/08

D4 RH
D4 LH (symm opp)

5 J. Thompson 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/13/08 2/13/08 1/24/08 2/22/08 2/22/08 1/31/08 3/3/08
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Formability issues with finish forming Door Cut Line flange - ASME simulating.  Hole a long door line return flange is to be 

a clearance hole.   Need: Umix cam design study and V5 development / 3DDP.  GO-1 data supplied at D06 is 

sufficient to proceed with Die Process maturation to design.  ASME reverse engineered flare interface - ASME 

surface was safe, now splitt ing in the "A" release.  Catwalk and fascia flanges designed at "0" degree flange 

angle with no compensation for springback.  Attachment tab at cowl tip causing scrap lock condition.  BIW will 

provide concessions.  Need PDO to approve change of cat walk f lange to 3 degrees open.  Will proceed with 

DDRM 6-4 and DDKO T6-6 with V5 3DDP.  Have notified the Studio, Adv Surfacing Group and BIW of the 3 

degree open requested and used the LPT for support this week.  Received no feed back.  Design study for trim 

at nose in 1 die in progress..
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Need product concessions to address thinning/wrinkle issues.   .  Latest data shows thinning in the 30% range.  

Binder raised 6 MM.   PPDC representative data available  T4-25 received 5-2.   Additional concessions required.  

Will proceed with 3DDP with DDRM 6-2, and DDKO 6-12 with V5 3DDP.

Formability improved in many areas with cr itical thinning remaining at the weld line/mirror, along belt line, in lower rear 

corner of window, and forward of latch. ASME to work belt line and window corner areas, BIW concessions required for 

mirror  and inside J-Plane.   Will need open hem at B-Pillar under belt molding.  Final PDO Surface model available 

as 0** 4-28 - use to create 3DDP.  Additional concessions required.  DDRM T6-2, DDKO T6-18 with V5 3DDP.

Ditto, except there's no mirror pocket issue.  Split issues with wheel flare offset formation.  Will add overdraw.  Final PDO 

surface in product model available as 0** 4-28.  DDRM 4-29, DDKO T6-12 with V5 3DDP.

Belt line and mirror flag splits. Add overdraw and finish form.  Preliminary automation study completed.  Official 

automation study T6-11. Layout and direct trim at lower corners of Door.  "Final" surface model available as 0** 4-28.  

Surface changing again with E/C "B" release T6-16.  DDRM 4-29, DDKO T5-23(draw) and 6-2(line dies) with V5 

3DDP.
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Proceeding with 4 die line up run in 144" line.  Handle pocket changed to "race track" style copying CS.     New data 

received 4-16 - missing final hinge and spoiler interface formations, and Tail Lamp form.  Final PDO surface into 

product model available as 0** 4-28.   Splits remaining at light bar attach points will be addressed by BIW 

Engineering.  New handle pocket design supplied as D% file.  Will proceed with E/C "B" for die design with 

DDRM 6-3 and DDKO T6-19 with V5 3DDP.
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SS - Blank 3 B. Thomas 2/26/08 2/26/08 2/26/08 2/26/08 3/26/08 4/3/08 4/7/08 4/2/08 4/14/08 4/9/08 4/21/08

D1 RH

D1 LH (symm opp)
5 E. Frank 10/10/07 10/19/07 10/17/07 10/22/07 11/28/07 12/12/07 12/17/07 12/5/07 2/7/08 2/7/08 12/12/07 3/14/08

D2 RH

D2 LH (symm opp)
5 E. Smith 10/10/07 10/19/07 10/17/07 10/22/07 11/28/07 12/14/07 12/17/07 12/5/07 2/8/08 2/8/08 12/12/07 3/14/08

D3 RH

D3 LH (symm opp)
5 W . Gri fka 10/10/07 10/19/07 10/17/07 11/12/07 11/28/07 12/17/07 12/18/07 12/5/07 1/16/08 1/17/08 12/12/07 2/27/08

D4 RH

D4 LH (symm opp)
5 J. Thompson 10/10/07 10/19/07 10/17/07 11/12/07 11/28/07 12/17/07 12/18/07 12/5/07 1/11/08 1/15/08 12/12/07 2/27/08

SS - Blank 3 B. Thomas 2/26/08 2/26/08 2/26/08 2/26/08 3/26/08 4/3/08 4/7/08 4/2/08 4/14/08 4/9/08 4/21/08

D1 RH

D1 LH (symm opp)
5 E. Frank 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/29/08 2/26/08 1/24/08 3/10/08 3/3/08 1/31/08 3/18/08

D2 RH

D2 LH (symm opp)
5 E. Smith 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/29/08 2/26/08 1/24/08 3/10/08 3/4/08 1/31/08 4/2/08

D3 RH

D3 LH (symm opp)
5 W . Gri fka 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/13/08 2/13/08 1/24/08 2/22/08 2/22/08 1/31/08 3/3/08

D4 RH

D4 LH (symm opp)
5 J. Thompson 11/22/07 1/17/08 11/29/07 1/17/08 1/17/08 2/13/08 2/13/08 1/24/08 2/22/08 2/22/08 1/31/08 3/3/08
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Formability issues with finish forming Door Cut Line flange - ASME simulating.  Hole a long door line return flange is to be 

a clearance hole.   Need: Umix cam design study and V5 development / 3DDP.  GO-1 data supplied at D06 is 

sufficient to proceed with Die Process maturation to design.  ASME reverse engineered flare interface - ASME 

surface was safe, now splitt ing in the "A" release.  Catwalk and fascia flanges designed at "0" degree flange 

angle with no compensation for springback.  Attachment tab at cowl tip causing scrap lock condition.  BIW will 

provide concessions.  Need PDO to approve change of cat walk f lange to 3 degrees open.  Will proceed with 

DDRM 6-4 and DDKO T6-6 with V5 3DDP.  Have notified the Studio, Adv Surfacing Group and BIW of the 3 

degree open requested and used the LPT for support this week.  Received no feed back.  Design study for trim 

at nose in 1 die in progress..
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Need product concessions to address thinning/wrinkle issues.   .  Latest data shows thinning in the 30% range.  

Binder raised 6 MM.   PPDC representative data available  T4-25 received 5-2.   Additional concessions required.  

Will proceed with 3DDP with DDRM 6-2, and DDKO 6-12 with V5 3DDP.

Formability improved in many areas with cr itical thinning remaining at the weld line/mirror, along belt line, in lower rear 

corner of window, and forward of latch. ASME to work belt line and window corner areas, BIW concessions required for 

mirror  and inside J-Plane.   Will need open hem at B-Pillar under belt molding.  Final PDO Surface model available 

as 0** 4-28 - use to create 3DDP.  Additional concessions required.  DDRM T6-2, DDKO T6-18 with V5 3DDP.

Ditto, except there's no mirror pocket issue.  Split issues with wheel flare offset formation.  Will add overdraw.  Final PDO 

surface in product model available as 0** 4-28.  DDRM 4-29, DDKO T6-12 with V5 3DDP.

Belt line and mirror flag splits. Add overdraw and finish form.  Preliminary automation study completed.  Official 

automation study T6-11. Layout and direct trim at lower corners of Door.  "Final" surface model available as 0** 4-28.  

Surface changing again with E/C "B" release T6-16.  DDRM 4-29, DDKO T5-23(draw) and 6-2(line dies) with V5 

3DDP.
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Proceeding with 4 die line up run in 144" line.  Handle pocket changed to "race track" style copying CS.     New data 

received 4-16 - missing final hinge and spoiler interface formations, and Tail Lamp form.  Final PDO surface into 

product model available as 0** 4-28.   Splits remaining at light bar attach points will be addressed by BIW 

Engineering.  New handle pocket design supplied as D% file.  Will proceed with E/C "B" for die design with 

DDRM 6-3 and DDKO T6-19 with V5 3DDP.
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Program Management Effectiveness Overview 

One of the largest paradigms in project and program management is the proper use or lack of 

use of the proper fundamental principles and project technology tools.   This paradigm causes 

laborious effort to plan, track, and be proactive on project schedule, work requirements and 

capacity, and project costs and prevents quality performance of projects. 

 

There are, in fact, a number of best practices that practitioners can utilize to avoid or eliminate 

laborious effort, simplify the project management process, and greatly improve project and 

program performance.  This whitepaper will summarize the 

major best practices in five categories—schedule; resource 

& capacity; integration of projects in master schedules on 

major, complex programs; cost; and technology.  

Interestingly enough, these best practices are universal to 

the five major, robust technology alternative choices of 

project software manufacturers. 

 

If you view program manager effectiveness in the adjacent 

skill set pie chart, you will understand that the upper left 

hand quadrant contains all the aspects of schedule, work, 

engineering changes, documentation, and cost that pertain 

to their ability to provide the project driven organization 

with forecasted outcomes in the most efficient manner. 

 

Effectiveness of Scheduling Functionality 

The number one project scheduling software application is spreadsheets.   Spreadsheets are 

popular but in reality very ineffective.  They are the most 

popular because they easy to use, require minimal training, 

and require no company reporting standards.  The negatives 

outweigh the positives- spreadsheets are more laborious for 

data entry and maintenance by 3:1; rarely have schedule 

baselines which foster accountability; although they track 

plan and actual, they cannot forecast; and are impossible to 

roll up data for executive decision making.   

 

Any robust Project Technology software tool will do all of the work that spreadsheets do not 

do--- including the singular most important functions—provide a critical path for exception 

management (productivity), provide an accurate forecast of 

expected schedule outcomes, and provide project schedule 

variances and resulting accountability.   

 

There are twelve best practices that all users of robust project 

technology can learn and utilize in order to achieve good project 

schedules.  These practices primarily have to do with the 
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granularity of the tasks with work and the workflow linking of tasks and the limiting of 

relationships/ schedule constraints that destroy critical path calculations that forecast schedule 

outcomes that can be acted upon.  They also provide project schedule baselines and standard 

“rollup” rules that promote accountability which when acted upon, produces high performance 

results.   See adjacent diagrams. 

 

 

Effectiveness of Resource & Capacity Functionality 

 

A typical paradigm that exists is that resource 

requirements and capacity are somehow related 

and capacity can be resolved with a technology 

“leveling” function—highly promoted by project 

software manufacturers.   This is simply not true-

-- resource requirements can be effectively 

developed by utilizing resource and capacity best 

practices allowing both of them to be independently time phased.  These resource 

requirements and resource capacity are totally independent of each other and are never equal.   

This principle leads project management organizations to the ten best practices resulting in 

program manager effectiveness.   Granularity of tasks that will accept generic resources 

(standard skill set resources) and not accept organization roles (too broad and too general) nor 

named resources (names of individual contributors) which is too detailed are another 

paradigm.  Organizational leadership can assure the project management office (PMO) that 

Resource Managers will be accountable by providing resource managers the rolled up multiple 

project schedule tools filtered for their needs and the capacity planning tools. 

 

Once program management system forecasts the time phased resource requirements, resource 

managers will utilize the information to schedule project task work within his/ her control.   

Resource manager own Capacity forecasts then are compared to generic resource 

requirements and provide intermediate term to long term capacity management tools the 

organization needs to not allow internal resource capacity constraints to interfere with 

customer scheduling.   

 

These are a few of the ten best practices provide the easiest, shortest path to project 

performance by providing project managers of multiple projects much a more proactive 

scheduling and capacity planning by resource managers to supply projects with the right 

resources at the right time—thus promoting high performance schedule and budgeted work 

performance.   Using robust technology--activity reports, assignment views, and capacity views 

and data roll up--- provides the resource manager the tools to execute and the project manager 

the tools to forecast resource bottlenecks causing unfavorable schedule and cost variances.    
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Effectiveness of Integrated Master Schedule Functionality 

 

Program management effectiveness has the tendency 

to be worse organizations with very large programs 

that have multiple systems and sub systems due to the 

complexity of linking workflow processes between 

these complex, large programs.   The best practice to 

improve program management effectiveness is to have 

all project, sub system, system, and program data in a 

single, central database and provides the ability to build integrated data toolsets that provide 

program managers the program information they need to more effectively manage a complex 

program.   See adjacent diagram showing multiple projects of systems and subsystems on the 

left feeding data reporting on the right showing resource manager information discussed in 

resource and capacity functionality section.  

 

Effectiveness Cost Functionality 

 

Project Costs have a unique set of criteria that will 

allow an advanced level of project management 

maturity and yet keep it simple.   There are five 

best practices that allow this result.   Man hours 

forecasted and progress tracking from resources 

should be extended by standard generic rates to 

provide man hours- human resource investment 

costs.  This cost best practices leverages the 

resource functionality best practice of a previous 

section.    Purchased costs should be grouped in 

material packs in the ERP system through organization of Engineering bills of materials 

structure and those material costs transferred with line of business integration to the central 

project database.  Planned costs should not necessarily be assumed to be the same as baseline 

cost since baseline costs may or may not be achievable compared to historical experience.   

These are some of the cost best practices that promote program manager effectiveness. 

 

 

Program Management Effectiveness Best Practices—Functionality- Technology 

 

One of the little understood advancements in 

Technology has been available from all the 

manufacturers of robust project software tools 

since the year 2000- 2002 period.  This 

technology is the web based access to a central 

database, otherwise known as enterprise 

technology.  This technology has opened the 
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door to a host of program manager and engineering productivity opportunities.  Having all 

project data in a single data base and having it web accessible to all users—project managers, 

resource managers, and operational and financial executive is the single most powerful best 

practice of all.  There are five best practices in this area.   That startling fact that to achieve this 

powerful functionality that 90% of the total  functionality is contained in that project scheduling 

standalone functionality that everyone already has—the enterprise system capability just 

unleashes these functional best practices.   There are several best practices – which is not 

available with all the robust technologies—is an integrated document management database 

that allows document “space” with the project and programs.   Another one with the Bottom 

up technology now has Top down technology “Portfolio Management” technology---- all 

integrated into the same central database.   This technology allows organizations that formally 

plan “pipelines” of planned project with full time equivalent (FTE) manpower resources. 

 

Source of Productivity resulting in Program Manager Effectiveness 

 

Most program management organizations who 

do not use many of the above thirty best 

practices, cannot break their paradigms of how 

a central database can automatically produce 

program manager effectiveness improvements 

to a significant degree.  The reason is that 

Managers and Executives cannot visualize the 

wasted effort and laborious effort of their 

utilization of spreadsheets and project tools in 

order to justify the investment of technology 

and structure to eliminate these inefficiencies.   The adjacent diagram demonstrates how this is 

possible.  Note in the diagram on the left that with standalone technology and tools the data 

transfers are both redundant and laborious—as demonstrated by the “spaghetti chart”.  Also 

note the size of the data effort is quite large represented by the width of the yellow bars.   Note 

that when all the data is entered into a single database, as shown on the right, that all the data 

is entered only once—as represented by the blue bar.  This drastically reduces effort, eliminates 

redundancy, increases accuracy and produces huge gains in program manager effectiveness. 
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Mr. Barth’s use of the BNW Project Management Maturity Model and best practice approach 

using principles and technoloy is considered one of the most accelerated and ease of adoption 

approaches in U.S. Industry today.   BNW is considered to be a subject matter expert and leader 

in the development of schedule, resource capacity management and cost management use for 

complex projects and programs.   Mr. Barth currently is a guest speaker at PMI chapters and 

industry groups nationally on these topics. 
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